



EUROPEAN
COMMISSION

Brussels, **XXX**
[...](2021) **XXX** draft

ANNEX

ANNEX

to the

Commission Implementing Decision

amending Implementing Decisions C(2012) 9432 and C(2014)4493 as regards certain projects under the NER 300 funding programme, in particular those affected by the Covid-19 pandemic

ANNEX 1a – Awarded projects under the first call for proposals of the NER 300 funding programme

RES

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
AT WINE Windpark Handalm	As changed by notification of Member State dated 23.6.2017	3.10.2017	2.10.2022	11 259 564	41,35745
DE BIOh Verbiostraw	As changed by notification of Member State received on 13.3.2018	3.1.2016	2.01.2021	22 272 049	59,14538
DE WINa Nordsee One	As changed by notification of Member State dated 27.4.2015	31.12.2017	30.12.2022	70 000 000	15,40253
DE WINa Veja Mate	As changed by notification of Member State dated 27.4.2015	1.7.2017	30.06.2022	112 603 636	42,07065
EL CSPc Minos	As changed by notification of Member State dated 23.09.2020	31.12.2018	30.12.2025 The updated long stop date results from the entry of the project into	42 041 991	114,98665

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
			<p>operation on 31.12.2019, in accordance with third subparagraph of Article 11(1) of Decision 2010/670/EU), and from the suspension of operation of the project during the clock-stop period, due to the <i>force majeure</i> circumstances. Accordingly, the new long stop date remains in line with Article 11(4) of Decision 2010/670/EU).</p> <p>Clock-stop: 01.03.2020 to 28.02.2021 - no disbursement of funding in relation to the period of project suspension</p>		
FR WIND Vertimed	As changed by notification of Member State dated 01.10.2020	31.12.2018	<p>30.12.2025</p> <p>The updated long stop date results from the entry of the project into operation on 31.12.2019, in accordance with third</p>	34 316 460	110,95417

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
			<p>subparagraph of Article 11(1) of Decision 2010/670/EU), and from the suspension of operation of the project during the clock-stop period, due to the <i>force majeure</i> circumstances. Accordingly, the new long stop date remains in line with Article 11(4) of Decision 2010/670/EU).</p> <p>Clock-stop: 01.03.2020 to 28.02.2021 - no disbursement of funding in relation to the period of project suspension</p>		
HU GEOb South Hungarian Enhanced Geothermal System (EGS) Demonstration	As changed by notification of Member State dated 22.5.2015	31.12.2018	30.12.2023	39 295 008	<p>The project will receive upfront funding as follows:</p> <p>16 000 000 EUR on 01.04.2014</p> <p>7 600 000 EUR on 01.04.2015</p> <p>This results in an adjusted funding rate of 56,50834</p>

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
IT BIOg BEST	As confirmed by letter of Member State received on 15.10.2012	1.6.2013	31.5.2018	28 430 147	26,79768
PT WIND Windfloat	As changed by notification of Member State dated 18.5.2015	31.12.2018	30.12.2023	29 990 526	The project will receive upfront funding as follows: 8 997 158 EUR on 01.04.2016 8 997 158 EUR on 01.04.2017 This results in an adjusted funding rate of 43,88188
SE WINf Windpark Blaiken	As confirmed by letter of Member State received on 18.10.2012	1.1.2015	31.12.2019	15 000 000	5,77701'

ANNEX 1b – Awarded projects under the second call for proposals of the NER 300 funding programme

RES

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
CY CSPc EOS GREEN ENERGY	As changed by notification of Member State dated 30.09.2020	30.6.2022 The updated entry into operation date results from the postponement of that date by one year in accordance with third subparagraph of Article 11(1) of Decision 2010/670/EU and by further postponement of that date due to the <i>force majeure</i> circumstances.	29.6.2027	60 185 628	The project will receive upfront funding as follows: 36 111 376 EUR on 1.12.2018 This results in an adjusted funding rate of 58,13752
EE BIOb TORR	As changed by notification of Member State dated 30.09.2020 and 30.11.2020	30.11.2021 The updated entry into operation date results from the postponement of that date by one year in accordance with third	29.11.2026	25 005 728	The request for upfront funding has been withdrawn. Accordingly, the upfront funding has been cancelled, resulting in an original funding rate of 10,41905

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
		subparagraph of Article 11(1) of Decision 2010/670/EU and by further postponement of that date due to the <i>force majeure</i> circumstances.			
ES WINd BALEA	As changed by notification of Member State dated 22.4.2015	30.6.2020	29.6.2025	33 365 908	104,20659
ES WINd FloCan5	As changed by notification of Member State dated 22.4.2015	30.6.2020	29.6.2025	34 000 000	90,66667
FR GEOc GEOSTRAS	As changed by notification of Member State dated 01.10.2020	30.12.2021 The updated entry into operation date results from the postponement of that date by one year in accordance with third subparagraph of Article 11(1) of Decision	29.12.2026	16 839 180	21,36278

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
		2010/670/EU and by further postponement of that date due to the <i>force majeure</i> circumstances.			
HR GEOc Geothermae	As changed by letter of Member State received on 19.08.2020	30.6.2022 The updated entry into operation date results from the postponement of that date by one year in accordance with third subparagraph of Article 11(1) of Decision 2010/670/EU and by further postponement of that date due to the <i>force majeure</i> circumstances.	29.6.2027	14 740 181	The project will receive upfront funding as follows: 8 844 109 EUR on 1.4.2015 5 896 072 EUR on 1.3.2020 This results in an adjusted funding rate of 0,00
IT DRMa Puglia Active Network	As confirmed by letter of Member State received on 22.4.2014	30.6.2020	29.6.2025	84 976 708	The project will receive upfront funding as follows: 14 236 214 EUR on 1.4.2015 14 236 214 EUR on 1.4.2016

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
					<p>14 236 214 EUR on 1.4.2017</p> <p>This results in an adjusted funding rate of 2,92354'</p>